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‘ugf CONTRACT NO. \iq’ TASK NO. I
CONTRACT INSPECTION REPORT 25X1

T0:

ENGINEERING SECTION/CB/PD/OL INSPECTION REFORT wo. (IF Final, o state)
v i

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Copnine Glage Horks

TYPE OF COMMODITY OR SERVICE

foproved Reap<Projoction Sereen

THE CONTRACTOR 1S ON SCHEDULE . THE CONLBRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
‘ %l ves [:] o : FUNDS é% ves [Jno IF ANSWER IS "NO" ADVISE REC-
| OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
. it ' REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - % . N DITIONAL FUNDS INVOLVED. . -
PER CENT OF FUNDS EXPENDED - ¥ { ‘ﬁﬁﬂ%iﬁ)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NoO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES D NO
(If yes, indicate items, quantity; and cost on reverse side.)

INCENT | VES
IS THIS AN INCENTIVE CONTRACT O ves 8] no NOTE:
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
0O cost [ rerrormance [ oeciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. D ABOVE AVERAGE S. D BELOW AVERAGE 7. D UNSATISFACTORY
Ty '
2. D EXCELLENT 4. AVERAGE - 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

"RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED . D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

.D TERMINATE ' i : - D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE I-N NARRATIVE

FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL!VERABLE. ITEMS-"UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: h : . : .
» e

: .. '| poES NOT| ' . | boes No
ITEM - | REC'D | “appLy | ITEM REC'D %SPLYT
PROTOTYPES 1 MANUALS
DRAWINGS AND SPECIFICATIONS. “ o . FINAL REPORT
PRODUCTION AND/OR OTHER : ' SPECIAL TOOLING
END |TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

33 ‘Auguet 1965 o

SIGNATURE OF INSPEGTOR n A [oivision
INSPE

f
FNRM USE .
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. NARRATIVE REPORT : L] INTERIM [J FINAL

¥ will Wmm thodr ﬁmﬁ tochnical progress rep

a&m Y&tﬁ »t:tm t‘imt finaneisl yeport ;ﬁﬁhm the next 10

ﬁa},fg% The
wtusl contract date. One eﬂpy of the Peusch &
fmia mmﬁaaégﬁm goreen study was plven to Corning for theiy
e during the period of this contiadt. _

Cn 13 Auguss 1965 this inspector visited Corning to diseuss

Attentcent

- 25X1

25X1

mqwastﬁa fj,'j;: midnion b to bﬁfgiﬁ the next phase, Hﬁ z-ma m&a %haﬁ
this aaum ha ﬁaﬁe oLy a*b Covniag's &m rigk; for caeh phost must
- be somplets ved befope funds can be obligated for further
igsion to gm% the report obrly

effort, Ho thon mgété& pernmi
snd this was given,

then Giscussed some ddoas he hed for yedustng the cost  29X1
m" mmzsfa@%mg fibra opbic platen. He wes told, that to our
f&hm aptma i@mﬁ.& i;x ho way comé ¢lose Lo ne ing @he

the miy p‘@@ﬂﬁébﬁ‘ the 'eﬁn%mém nowever St was emphesized
14 aﬁ& sﬁf ‘i proved meberial would vertal

, n the fubure, @amiﬁg will submit their technical and finan
reports %gath&* avery four uea}ta.
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